

Job Costing Report

Dart Aerospace Ltd.
Hawkesbury

May 12, 2003
10:15 pm

Work Order No : 0019168

Project Name : K10018

Project For : WK323

Work Order Type : Main

Main WO Number :

House Part Number : K10018

Description : Spacepod Hardware Kit

Manufactured : Yes

Amount Req'd : 1

Amount Done : 0

Start Date : 05-12-03

Est Finish Date : 06-06-03

Act Finish Date :

Drawings Req'd : No

Ok for Approval :

Approval Rec'd :

Department Code:

Burden Flags : NNNNNNN

WO Status : Open

Invoice State : Not Invoiced

Invoice Date :

Invoice Number :

Invoice Amount : 0.00

Order Entry No :

OE Value : 0.00

Est Margin : 0.000%

Actual Margin : 0.000%

\$0 Posted to Finished Goods

	Estimated	Actual	Var. %	Posted	To Post
Material Cost :	0.00	0.00	0.00	0.00	0.00
Engineering Hours :	0.00	0.00	0.00		
Engineering Cost :	0.00	0.00	0.00	0.00	0.00
Production Hours :	0.00	0.00	0.00		
Production Cost :	0.00	0.00	0.00	0.00	0.00
Testing Hours :	0.00	0.00	0.00		
Testing Cost :	0.00	0.00	0.00	0.00	0.00
OverHead Hours :	0.00	0.00	0.00		
OverHead Cost :	0.00	0.00	0.00	0.00	0.00
SubContract Hours :	0.00	0.00	0.00		
SubContract :	0.00	0.00	0.00	0.00	0.00
Misc. Hours :	0.00	0.00	0.00		
Misc. :	0.00	0.00	0.00	0.00	0.00
Burden :	0.00	0.00	0.00		
Total Cost :	0.00	0.00	0.00		
Margin :	0.000	0.000			
Selling Cost :	0.00	0.00			

	Estimated	Actual
Labour Hrs/Amount Done :	0.00	0.00
Profits/(Loss) :	0.00	0.00

Closed
03/05/12
ls